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1 Rocky Flats Closure Project
1.G Remediation Project
1.GA ER
‘1GENDPROJG ‘Complete Project G-Environmental Remediation ‘ 0‘ 14DEC06 g
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 2 o~
Finish Date 14DECO06
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1.G.A.A Project Management
1GAA100010 ER Program Management, Oversight & Control 82| 22MAY00 28SEP00
1GAA100020 ER Program Management, Oversight & Control 227\  020CT00 27SEPO1
1GAA100030  |ER Program Management, Oversight & Control 228/  010CTO1 30SEP02
1GAA100040  |ER Program Management, Oversight & Control 228/  010CT02 30SEP03
1GAA100050 ER Program Management, Oversight & Control 229| 010CT03 30SEPO4
1GAA100060 ER Program Management, Oversight & Control 228| 010CT04 30SEPO05
1GXXX1006 | ER Program Management, Oversight & Control fy06 220/  030CT05 19SEP06
1GAA100070 End of ER Program Managment, Oversight & Control 46| 20SEP06 04DECO06
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 2 of 2 o~
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